
Consolidated Maintenance Works plan of Baltic - Finnish region for the period from 10.2023 to 12.2024.
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1 Conexus - Gas transmission pipeline (GTP) Riga - Panevezys

1.1. GTP Riga - Panevezys internal diagnostics 05.02.2024 26.02.2024 22 6-9 X 90 82 35 0
https://umm.getbaltic.com/public-umm/3955
https://umm.getbaltic.com/public-umm/3957

1.2. GTP Riga - Panevezys inspection based on diagnostics result, defect verification 06.04.2024 21.04.2024 16 14-16 X 90 82 0 0
https://umm.getbaltic.com/public-umm/3964
https://umm.getbaltic.com/public-umm/3965

1.3. Elimination of defects detected during inspection of the GTP Riga - Panevezys (pressure in the gas pipeline reduced to 20 bars) 03.08.2024 25.08.2024 23 31-34 X 90 82 0 0
https://umm.getbaltic.com/public-umm/3966
https://umm.getbaltic.com/public-umm/3967

2 Conexus - GTP Viresi - Tallinn

2.1 GTP Viresi - Tallinn DN700 internal diagnostics 09.10.2023 31.10.2023 23 41-44 X 78 54.6 0 20
https://umm.getbaltic.com/public-umm/3971
https://umm.getbaltic.com/public-umm/3972

2.2 Elimination of defects detected during inspection of the  GTP Viresi - Tallinn (pressure in the gas pipeline reduced to 20 bars) 01.07.2024 31.07.2024 31 27-31 X 78 65.4 5 0
https://umm.getbaltic.com/public-umm/3983
https://umm.getbaltic.com/public-umm/3981

3 Conexus - GTP Izborsk – Incukalns UGS
01.10.2023 14.10.2023 14 39-41 X 160 0 126 0 https://umm.getbaltic.com/public-umm/3991
01.04.2024 30.04.2024 30 14-18 X 157.5 0 126 0 https://umm.getbaltic.com/public-umm/3992

01.05.2024 30.09.2024 153 19-40 X 78 65.4 70 50
https://umm.getbaltic.com/public-umm/3998
https://umm.getbaltic.com/public-umm/4001

01.05.2024 30.09.2024 153 19-40 X 178.5 0 105 0 https://umm.getbaltic.com/public-umm/3976
01.10.2024 17.10.2024 17 40-42 X 160 0 105 0 https://umm.getbaltic.com/public-umm/3977
18.10.2024 31.12.2024 75 42-52 X 105 105 105 30 https://umm.getbaltic.com/public-umm/3997

4 Conexus - Incukalns UGS
4.1 Pipeline section repair works 20.10.2023 09.11.2023 21 42-45 X 272 51 147 51 https://umm.getbaltic.com/public-umm/3989
4.2 Replacement of valves of compressor station No. 2, pipeline section repair works 21.10.2024 25.11.2024 36 43-49 X 246 51 147 51 https://umm.getbaltic.com/public-umm/3990
5 Gasgrid

5.1. Yearly maintenance of Inkoo compressor station 20.05.2024 26.05.2024 7 21 X 81.4 81.4 55.4 78 https://umm.getbaltic.com/public-umm/3963
6 Elering

6.1 Vireši-Tallinn DN700 internal inspection (ILI) 
01.11.2023 14.11.2023 14 44-47

X 78 54.6 0 18
https://umm.getbaltic.com/public-umm/3994
https://umm.getbaltic.com/public-umm/3995

6.2 Puiatu-Navesti repairworks on the pipeline
08.07.2024 12.07.2024 4 27-28

X 78 65.4 5 0
https://umm.getbaltic.com/public-umm/4000
https://umm.getbaltic.com/public-umm/3999

6.3 Vireši-Tallinn inspection
01.07.2024 26.07.2024 25 26-30

X 78 65.4 5 0
https://umm.getbaltic.com/public-umm/4002
https://umm.getbaltic.com/public-umm/4003

6.4 Puiatu CS Maintenance
08.07.2024 14.07.2024 6 27-28

X 78 65.4 5 0
https://umm.getbaltic.com/public-umm/4004
https://umm.getbaltic.com/public-umm/4005

6.5 Paldiski CS Maintenance
01.07.2024 07.07.2024 6 26-27

X 78 65.4 5 0
https://umm.getbaltic.com/public-umm/4006
https://umm.getbaltic.com/public-umm/4007

6.6 Misso repairworks (Luhamaa) I 05.08.2024 11.08.2024 6 31-32 X 0 0 https://umm.getbaltic.com/public-umm/4008
6.7 Misso repairworks (Luhamaa) II 12.08.2024 18.08.2024 6 32-33 X 0 0 https://umm.getbaltic.com/public-umm/4008
7 AmberGrid

7.1 Reconstruction of the GTP to Poland (1 segment) 06.05.2024 01.06.2024 27 19-22 X 73.3 58.1 56.448 0 https://umm.getbaltic.com/public-umm/3962
https://umm.getbaltic.com/public-umm/3954

7.2 Internal diagnostics of the GTP Ivacevičiai-Vilnius-Ryga (DN500) between Panevėžys GCS and Kiemėnai GMS 17.06.2024 02.08.2024 47 25-31 X 82 90 69.186 75.936 https://umm.getbaltic.com/public-umm/3952
https://umm.getbaltic.com/public-umm/3953

X 82 90 50 50 https://umm.getbaltic.com/public-umm/3948
https://umm.getbaltic.com/public-umm/3949

X 122.3 - 59 -
7.4 Excavation and verification of possible defects of the GTP Minskas-Vilnius-Vievis (DN1200) 02.09.2024 30.09.2024 29 36-40 - - - -
7.5 Excavation and verification of possible defects of the GTP Klaipėda-Kuršėnai (DN800) 02.05.2024 12.06.2024 42 18-24 X 122.3 - 24 - https://umm.getbaltic.com/public-umm/3947
8 Klaipedos nafta

8.1 FSRU Independence dry-dock 01.05.2024 13.06.2024 44 18-24 X 0 0 https://umm.getbaltic.com/public-umm/3951

8.2 Klaipeda LNG terminal annual maintenance 25.09.2024 27.09.2024 3 39 X 0 0 https://umm.getbaltic.com/public-umm/3950
9 Gasgrid Floating LNG Terminal Finland Oy

9.1. Inkoo LNG terminal annual maintenance 06.12.2023 07.12.2023 2 50 X 0 0 https://umm.getbaltic.com/public-umm/3956
9.2. Inkoo LNG terminal annual maintenance 20.03.2024 21.03.2024 2 12 X 0 0 https://umm.getbaltic.com/public-umm/3958
9.3. Inkoo LNG terminal annual maintenance 19.06.2024 20.06.2024 2 25 X 0 0 https://umm.getbaltic.com/public-umm/3961
9.4. Inkoo LNG terminal annual maintenance 18.09.2024 19.09.2024 2 38 X 0 0 https://umm.getbaltic.com/public-umm/3960

10 Gazprom
08.10.2023 12.10.2023 5 40-41 X 126 0 0 0 https://umm.getbaltic.com/public-umm/3394

14.10.2023 15.10.2023 2 41-42 X 126 0 0 0 https://umm.getbaltic.com/public-umm/3397
https://umm.getbaltic.com/public-umm/3396

15.10.2023 18.10.2023 4 41-42 X 126 105 0 0 https://umm.getbaltic.com/public-umm/3395
10.2 GTP Valday-Pskov DN 1000 internal diagnostic in Russian Federation territory 19.10.2023 28.10.2023 10 42-43 X 105 105 52.5 0 https://umm.getbaltic.com/public-umm/3398

29.10.2023 02.11.2023 5 43-44 X 105 105 0 0 https://umm.getbaltic.com/public-umm/3399
https://umm.getbaltic.com/public-umm/3400

04.11.2023 08.11.2023 5 44-45 X 105 105 0 0
https://umm.getbaltic.com/public-umm/3401
https://umm.getbaltic.com/public-umm/3402

Remarks

GTP Izborsk – Incukalns UGS section repair works and restoration of anti-corrosion insulation3.2

10.3 Maintenance works in the territory of Russian Federation

10.1 GTP Valday-Pskov Maintenance works in the territory of Russian Federation

22 21-24Excavation and verification of possible defects of the GTP Ryga-Panevėžys-Vilnius (DN700) (second stage) 22.05.2024
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3.1.
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GTP Izborsk – Incukalns UGS section repair works and restoration of anti-corrosion insulation

7.3 12.06.2024


