

2018 planned maintenance works in the Estonian gas transmission grid and maintenance works in neighbouring countries influencing the Estonian grid operations

History:

15.11.2017 Initial plan

Phase	Start	End	Maintenance work
1	01.03.2018	30.04.2018	Vireši – Tallinn transmission pipeline diagnostics
2	04.05.2018	17.05.2018	Maintenance works on Vireši – Tallinn pipeline section Rapla line valve station (LVS) – Kohila LVS
3	18.05.2018	31.05.2018	Maintenance works on Vireši – Tallinn pipeline section Lokuta LVS – Rapla LVS
4	01.06.2018	08.06.2018	Maintenance works on Vireši – Tallinn pipeline section Kalmaru LKS – Lokuta LKS
5	11.06.2018	22.06.2018	Maintenance works on Vireši – Tallinn pipeline section Navesti LVS – Kalmaru LVS
6	25.06.2018	01.07.2018	Maintenance works on Vireši – Tallinn pipeline section Puiatu LVS – Navesti LVS
7	02.07.2018	08.07.2018	Maintenance works on Vireši – Tallinn pipeline section Viljandi LVS – Puiatu LVS
8	09.07.2018	27.07.2018	Maintenance works on Vireši – Tallinn pipeline section Karksi LVS – Ōisu LVS
9	09.07.2018	29.08.2018	Maintenance works and construction on Vireši – Tallinn pipeline section National Border – Karksi LVS

The Estonian consumers' gas supply will be guaranteed during all maintenance works.